Sﬁls'lfe?&ulﬁ ﬁ.y CHANGE ORDER (CO) CO No.: 00179

TITLE: Maintain Access to Road 33 at Avenue 7- DATE: 5/4/2018
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aftn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
In accordance with Directive Letter 00037, this Change Order compensates the Contractor for the cost to design the
Avenue 7 overcrossing as a two-span structure instead of a single-span structure and to provide access to Madera County

Road 33 west of the California High-Speed Rail alignment.

ADJUSTMENT IN COMPENSATION AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $401,421.00. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all

markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the design of
the Avenue 7 overcrossing and the access road as described above unless otherwise directed.

TIME ADJUSTMENT:
Any delay due to this Change Order, if any and if determined to be a controlling operation, shall be evaluated pursuant to

the Contract, including Section 23.4, “Equitable Adjustments- Limitation on Delays and Disruption Damages,” of the
General Provisions.
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TITLE: Maintain Access to Road 33 at Avenue 7- DATE: 5/4/2018
Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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Acceptan \ /i

Date
Ghassan Arigat — Project Manager/Director 'y / / Y/ /8

California Hig
Submitted by

Signature V o
/\B\,\l Glenn Suitor - Design-Build Oversight Manager 5 / /6 /ZJM

Recommended by

Sig%’

-Speed Rail Authority

Date

s/elig

Date
Terry Ogle — Director of Design & Construction / /
/ Sltt//8
I 20 4

Steven Milton- Design & Construction Manager
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